

Details of 99 Priority Projects Under PMKSY-AIBP												
Sl. No.	Project Name	Year of inclusion	District Benefitted	LEC (in Cr. Rs.) (Works-AIBP)	CA STATUS (in Cr. Rs.)							Present Status
					Cumulative CA/CLA Released as on 03/2016	CA released during 2016-17	CA released during 2017-18	CA released during 2018-19	CA released during 2019-20	CA released during 2020-21 (Till Dec. 2020)	Cumu-lative CA/CLA Released under AIBP-PMKSY (Till Dec. 2020)	
1	2	3	6	8	15	17	18	19	20		21	27
ANDHRA PRADESH												
1	Gundlakamma	2005-06	Prakasham	697.39	99.35	0.00	11.79	0.00	0.00	0.00	111.14	Ongoing
2	Tadipudi LIS	2006-07	W.Godavari	794.32	48.22	0.00	0.00	0.00	0.00	0.00	48.22	Ongoing
3	Thotapally	2005-06	Srikakulam, Vijayanagaram	1023.24	99.73	0.00	0.00	0.00	0.00	0.00	99.73	Ongoing
4	Tarakaram Teerta Sagaram	2005-06	Vijayanagaram	471.31	33.01	0.00	3.45	0.00	0.00	0.00	36.46	Ongoing
5	Musurumilli	2007-08	E.Godavari	169.95	85.74	7.40	0.00	0.00	0.00	0.00	93.14	Ongoing
6	Pushkara LIS	2006-07	E.Godavari	491.26	47.08	0.00	0.00	0.00	0.00	0.00	47.08	Ongoing
7	Yerracalva	2000-01	W.Godavari	66.13	28.46	0.00	0.00	0.00	0.00	0.00	28.46	Ongoing
8	Maddigedda	2000-01	E.Godavari	6.50	3.79	0.00	0.00	0.00	0.00	0.00	3.79	Completed
	Total			3720.10	445.38	7.40	15.24	0.00	0.00	0.00	468.02	
ASSAM												
1	Dhansiri	1996-97	Udalguri	425.13	226.60	0.00	0.00	0.00	0.00	0.00	226.60	Ongoing
2	Champamati	1996-97	Kokrajhar, Chirang and Bongaigaon	213.51	182.39	0.00	0.00	0.00	0.00	0.00	182.39	Completed
3	Borolia	1996-97	Nalbari	256.16	29.80	0.00	0.00	0.00	0.00	0.00	29.80	Ongoing
	Total			894.80	438.79	0.00	0.00	0.00	0.00	0.00	438.79	
BIHAR												
1	Durgawati	1996-97	Rohtas, Bhabua	971.97	103.84	0.00	46.32	0.00	11.98	14.12	176.26	Ongoing
2	Punpun	2007-08	Patna, Arawal, Jahanabad	741.01	46.65	0.00	0.00	37.82	0.00	0.00	84.47	Ongoing
	Total			1712.98	150.49	0.00	46.32	37.82	11.98	14.12	260.73	
CHHATTISGARH												
1	Maniyari Tank	2011-12	Bilaspur	119.95	43.58	0.00	3.63	0.00	0.00	0.00	47.21	Completed
2	Kelo	2008-09	Raigarh, Jangir, Champa	727.03	40.66	13.29	13.63	0.00	4.09	3.22	74.89	Ongoing
3	Kharung	2010-11	Bilaspur	45.90	10.48	0.00	0.00	0.00	0.00	0.00	10.48	Completed
	Total			892.88	94.72	13.29	17.26	0.00	4.09	3.22	132.58	
GOA												
1	Tillari	2000-01	North Goa	1051.69	255.42	0.00	0.00	0.00	0.00	0.00	255.42	Ongoing
	Total			1051.69	255.42	0.00	0.00	0.00	0.00	0.00	255.42	
GUJRAT												
1	Sardar Sarovar	1996-97	17 districts (Narmada, Vadodra, Bharuch, Chhota- Udepur, Panchmahel, Ahmedabad, Gandhinagar, Kheda, Anand, Mehsana, Surendranagar, Morbi, Botad, Bhavnagar, Kachchh, Banskantha and	31522.33	8792.22	961.88	1410.49	1047.29	485.35	0.00	12697.23	Ongoing
	Total			31522.33	8792.22	961.88	1410.49	1047.29	485.35	0.00	12697.23	
JAMMU & KASHMIR												
1	Tral Lift	2000-01	Pulwama	149.36	97.01	0.00	0.00	10.69	5.07	6.36	22.12	Ongoing
2	Prakachik Khows Canal	2007-08	Kargil	53.32	31.66	0.00	1.35	0.00	0.81	0.81	2.97	Ongoing
3	Restoration & Mod. of Main Ravi Canal	2011-12	Jammu, Sambha, Kathua	61.11	36.28	0.00	8.22	3.93	0.00	3.14	15.29	Ongoing
4	Rajpora Lift	2000-01	Pulwama	65.67	53.61	0.00	0.00	2.30	0.00	0.00	2.30	Completed
	Total			329.46	218.56	0.00	9.57	16.92	5.88	10.31	42.68	
JHARKHAND												
1	Suberna rekha Multipurpose	2011-12	West singhbhum & East singhbhum, Saraikela Kharsawan	9579.58	1132.88	145.75	305.10	305.88	0.00	0.00	1889.61	Ongoing
	Total			9579.58	1132.88	145.75	305.10	305.88	0.00	0.00	1889.61	
KARNATAKA												
1	Upper Tunga Irrigation Project	2014-15	Shivmoga, Haveri, Devnagari	1606.07	226.24	108.88	75.16	0.00	0.00	0.00	410.28	Ongoing
2	Sri Rameswara Irrigation	2014-15	Belgam	86.54	62.74	0.00	0.00	0.00	0.00	0.00	62.74	Completed
3	Karanja	1997-98	Bidar	339.15	189.03	4.15	15.50	0.00	7.75	7.75	224.18	Completed
4	Bhima LIS	2009-10	Gulbarga	478.95	297.87	22.44	0.00	0.00	0.00	9.10	329.41	Completed
5	NLBC System Project (New)	2014-15	Gulbarga/Yadgir/Bijapur	2405.84	70.00	0.00	368.86	197.00	155.67	109.48	901.01	Ongoing
	Total			4916.55	845.88	135.46	459.52	197.00	163.42	126.33	1927.61	
KERALA												
1	Karapuzha	2006-07	Wayanand	117.00	2.72	0.00	0.00	0.00	0.00	0.00	2.72	Ongoing
2	Muvattu puzha	2000-01	Idukki, Ernakulam & Kottayam	426.33	154.97	0.00	0.00	0.00	0.00	0.00	154.97	Ongoing
	Total			543.33	157.69	0.00	0.00	0.00	0.00	0.00	157.69	

Sl. No.	Project Name	Year of inclusion	District Benefitted	LEC (in Cr. Rs.) (Works-AIBP)	CA STATUS (in Cr. Rs.)							Present Status
					Cumulative CA/CLA Released as on 03/2016	CA released during 2016-17	CA released during 2017-18	CA released during 2018-19	CA released during 2019-20	CA released during 2020-21 (Till Dec. 2020)	Cumu-lative CA/CLA Released under AIBP-PMKSY (Till Dec. 2020)	
1	2	3	6	8	15	17	18	19	20		21	27
MADHYA PRADESH												
1	Sindh Project Phase II	1998-99	Shivpuri, Gwalior, Datia, Bhind	1924.83	605.04	35.52	0.00	0.00	0.00	0.00	640.56	Completed
2	Indira Sagar Project Canal Phase - I & II (km. 0 to km. 142)	1996-97	Khandwa, Khargaon	1608.00	352.14	16.35	7.34	0.00	0.00	0.00	375.83	Completed
3	Indira Sagar Project Canal Phase - III (km. 143 to km. 206)	2007-08	Badwani	890.38	26.94	39.65	51.29	14.97	0.00	0.00	132.85	Ongoing
4	Omkareshwar Project Canal Phase-IV (OSP lift)	2014-15	Khandwa, Khargone and Dhar	414.05	111.93	61.27	4.50	1.74	2.07	0.00	181.51	Completed
5	Bargi Diversion Project Phase - I	2001-02	Jabalpur, Satna, Rewa	432.25	140.64	5.66	0.00	1.92	0.96	0.00	149.18	Completed
6	Mahi Project	2000-01	Dhar, Jhabua	704.34	371.11	4.71	0.00	0.00	0.0000	1.26	377.08	Completed
7	Barriyarpur LBC	2000-01	Chhatarpur	472.14	111.26	6.62	0.00	0.00	0.00	0.00	117.88	Completed
8	Bansagar Unit 2	2003-04	Rewa, Satna, Sidhi, Shahdol	1648.62	483.71	0.00	68.02	0.00	0.00	0.00	551.73	Completed
9	Mahan Project	2003-04	Sidhi	434.01	139.13	2.38	1.80	0.00	3.85	0.00	147.16	Completed
10	Pench Project	2007-08	Seoni, Chindwara	1564.79	16.38	0.00	4.99	0.00	0.00	10.49	31.86	Ongoing
11	Sagad Project	2011-12	Vidisha	195.73	26.60	2.50	0.00	0.00	0.00	0.00	29.10	Completed
12	Singhpur Project	2011-12	Chhatarpur	180.09	30.54	1.94	0.00	0.00	0.00	0.00	32.48	Completed
13	Sanjay sagar (Bah) Project	2011-12	Vidisha	159.62	26.45	2.99	0.00	0.00	0.00	0.00	29.44	Completed
14	Mahuar Project	2013-14	Shivpuri	116.75	8.10	0.00	0.00	0.00	0.00	0.00	8.10	Completed
15	Indira Sagar Project Canal Phase - IV (km. 206 to km. 243)	2008-09	Barwani	558.62	87.07	29.22	24.55	31.70	0.00	0.00	172.54	Ongoing
16	Indira Sagar Project Canal Phase - V (Khargone Lift)	2014-15	Khandwa, Khargaon Barwani	212.12	47.19	9.51	0.00	0.00	0.00	0.00	56.70	Completed
17	Omkareshwar Project Canal Phase-II (RBC km. 9.70 to km 65.50)	2007-08	Khandwa, Khargaon, Dhar	353.62	123.92	10.99	5.92	0.00	0.00	0.00	140.83	Ongoing
18	Omkareshwar Project Canal Phase-III (RBC km. 65.50 to km 142)	2007-08	Dhar	510.00	144.79	14.05	12.88	2.50	2.50	0.00	176.72	Ongoing
19	Bargi Diversion Project Phase - II (km. 63 to km 104)	2002-03	Jabalpur, Satna, Rewa	342.29	114.47	11.65	0.00	0.00	0.5900	0.00	126.71	Ongoing
20	Bargi Diversion Project Phase - III (km. 104 to km 154)	2007-08	Jabalpur, Satna, Rewa	1399.70	71.07	33.85	0.00	28.18	16.48	8.21	157.79	Ongoing
21	Bargi Diversion Project Phase - IV (km. 154 to km 197)	2008-09	Jabalpur, Satna, Rewa, Katni	893.35	22.73	11.28	0.00	0.00	0.00	0.00	34.01	Ongoing
	Total			15015.30	3061.21	300.13	181.29	81.01	26.45	19.96	3670.05	
MAHARASHTRA												
1	Waghur	1996-97	Jalgaon	1758.50	573.34	81.70	0.00	113.32	0.00	0.00	768.36	Ongoing
2	Bawanthadi (IS)	2004-05	Bhandara	697.93	161.36	16.84	10.00	0.00	0.00	0.00	188.19	Completed
3	Lower Dudhna	2005-06	Parbhani, Jalna	1714.05	261.31	39.62	5.27	4.48	3.43	0.00	314.11	Completed
4	Tillari (IS)	2005-06	Sindhudurg	745.74	105.69	11.94	0.00	0.00	0.00	0.00	117.63	Ongoing
5	Lower Wardha	2006-07	Wardha	2915.60	252.07	102.47	0.00	38.94	30.83	30.83	455.14	Ongoing
6	Lower Panzara	2009-10	Dhule	294.66	114.88	8.73	9.90	0.00	0.00	0.00	133.50	Completed
7	Nandur Madhmeshwar Ph...	2009-10	Aurangabad	689.97	175.27	16.04	0.25	0.95	0.00	0.00	192.51	Completed
8	Gosikhurd (NP)	2008-09	Nagpur, Bhandara Chandrapur	12770.09	2987.94	0.00	166.59	195.81	50.34	86.70	3487.38	Ongoing
9	Upper Pen Ganga	2004-05	Yavatmal, Parbhani, Nanded	1511.83	328.12	12.26	26.19	55.30	50.13	0.00	471.99	Ongoing
10	Bembla	2007-08	Yavatmal	2483.54	721.06	24.18	54.48	42.90	40.96	40.96	924.54	Ongoing
11	Tarali	2007-08	Satara	943.25	253.43	24.38	0.00	6.43	10.58	10.58	305.40	Ongoing
12	Dhom Balaakwadi	2007-08	Pune / Satara	868.52	152.98	5.78	13.46	7.94	9.06	9.06	198.27	Completed
13	Arjuna	2007-08	Ratnagiri	611.55	79.50	1.01	4.73	3.36	0.00	8.58	97.18	Ongoing
14	Upper Kundalika	2008-09	Beed	263.72	101.12	1.01	7.04	1.56	1.31	0.00	112.04	Completed
15	Aruna	2009-10	Sindhudurg	1472.14	70.54	0.00	0.00	0.00	0.00	0.00	1542.68	Ongoing
16	Krishna Koyana Lift	2009-10	Solapur, Sangli	2774.88	479.47	23.09	29.27	22.46	77.13	18.24	649.66	Ongoing

Sl. No.	Project Name	Year of inclusion	District Benefitted	LEC (in Cr. Rs.) (Works-AIBP)	CA STATUS (in Cr. Rs.)							Present Status
					Cumulative CA/CLA Released as on 03/2016	CA released during 2016-17	CA released during 2017-18	CA released during 2018-19	CA released during 2019-20	CA released during 2020-21 (Till Dec. 2020)	Cumu-lative CA/CLA Released under AIBP-PMKSY (Till Dec. 2020)	
1	2	3	6	8	15	17	18	19	20		21	27
17	Gadnadi	2009-10	Ratnagiri	602.75	37.80	0.10	0.63	0.81	0.00	0.00	39.34	Ongoing
18	Dongargaon	2005-06	Chandrapur	52.28	16.90	1.17	2.56	2.16	0.00	0.00	22.78	Completed
19	Sangola Branch Canal	2007-08	Solapur,	742.24	138.41	1.31	2.45	5.10	5.23	2.07	154.57	Ongoing
20	Khadak purna	2006-07	Buldhana	1052.01	574.92	2.14	12.00	26.02	0.00	0.00	615.08	Completed
21	Warna	2005-06	Kolhapur, Sangli	285.28	171.87	0.00	0.00	0.00	0.00	0.00	171.87	Completed
22	Morna (Gureghar)	2007-08	Satara	219.00	9.83	0.33	0.00	0.00	0.00	0.00	10.15	Ongoing
23	Lower Pedhi	2008-09	Amravati, Akola	1480.70	219.41	4.18	6.31	0.00	7.31	0.00	237.21	Ongoing
24	Wang project	2008-09	Satara	111.92	14.53	0.32	0.00	0.00	3.64	0.00	18.49	Ongoing
25	Naradave (Mahammadwadi)	2009-10	Sindhudurg	781.85	37.68	1.27	10.81	0.00	0.00	0.00	49.76	Ongoing
26	Kudali	2009-10	Satara	382.29	12.22	0.00	1.13	0.00	1.74	1.74	16.83	Ongoing
	Total			38226.29	8051.62	379.87	363.05	527.54	291.69	208.76	11294.66	
MANIPUR												
1	Thoubal	1997-98	Imphal East, Senapati, Thoubal, Ukhrul	1726.79	903.37	105.52	11.62	21.93	30.50	0.00	1072.94	Ongoing
2	Dolaithabi Barrage	2002-03	Imphal & Senapati	455.54	270.12	21.47	13.80	0.00	0.00	0.00	305.39	Ongoing
	Total			2182.33	1173.49	126.99	25.42	21.93	30.50	0.00	1378.33	
ODISHA												
1	Lower Indra(KBK)	1999-2000	Noapada	1595.35	987.10	89.75	0.00	0.00	7.55	7.55	1091.95	Ongoing
2	Upper Indravati Extn (KBK)	2003-04	Kalahandi	544.58	538.10	18.00	0.00	0.00	0.00	0.00	556.10	Completed
3	Rukura-Tribal	2009-10	Sundargarh	240.22	63.66	7.26	16.63	1.23	0.00	0.00	88.78	Completed
4	Subernarekha	1996-97	Mayurbhanj, Balasore	4455.68	1435.17	200.66	240.80	45.27	77.80	38.90	2038.60	Ongoing
5	Anandpur Barr. Ph.-I / Integrated Anandpur Barr.	2003-04	Keonjhar, Bhadrak	2864.36	97.92	16.39	0.00	0.00	5.30	5.30	124.91	Ongoing
6	RET irrigation	2003-04	Kalahandi	707.64	94.32	34.40	47.12	14.60	0.00	0.00	190.44	Completed
7	Kanupur	2003-04	Keonjhar	2301.28	612.75	32.96	28.51	48.82	0.00	0.00	723.04	Ongoing
8	Telengiri	2003-04	Koraput	932.96	145.33	58.32	131.66	9.47	0.00	0.00	344.78	Ongoing
	Total			13642.07	3974.35	457.74	464.72	119.39	90.65	51.75	5158.60	
PUNJAB												
1	Kandi Canal Extension (Ph.II)	2002-03	Hoshiarpur, Jalandhar & Kapurthala	580.13	93.48	45.76	0.00	0.00	0.00	0.00	139.24	Completed
2	Rehabilita-tion of Ist Patiala Feeder and Kotla Branch Project	2007-08	Patiala	177.81	29.61	6.66	0.00	0.00	0.00	0.00	36.27	Completed
	Total			757.94	123.09	52.42	0.00	0.00	0.00	0.00	175.51	
RAJASTHAN												
1	Narmada Canal	1998-99	Jalore & Barmer	2551.03	1084.05	40.79	199.99	93.43	0.00	93.61	1511.86	Completed
2	Mod. of Gang Canal	2000-01	Sriganganagar	635.46	217.74	5.10	16.88	1.72	7.04	0.00	248.48	Completed
	Total			3186.49	1301.79	45.89	216.87	95.15	7.04	93.61	1760.34	
TELANGANA												
1	J. Chokha Rao LIS	2006-07	Warangal, Nalgonda, Krimnagar, Medak	12413.26	1317.09	470.60	0.00	0.00	205.00	145.48	2138.17	Ongoing
2	Sri Komaram Bheem project	2006-07	Adilabad	483.72	145.54	0.00	0.00	0.00	0.00	0.00	145.54	Ongoing
3	Gollavagu Project	2006-07	Adilabad	93.15	60.47	0.00	0.00	0.00	0.00	4.78	65.25	Completed
4	Rallivagu project	2006-07	Adilabad	51.84	6.71	0.00	0.00	0.00	0.00	0.00	6.71	Completed
5	Mathadivagu Project	2006-07	Adilabad	54.21	37.02	2.67	0.00	1.99	0.00	0.00	41.68	Completed
6	Peddavagu @ Neelwai project	2006-07	Adilabad	198.59	18.40	0.67	0.00	0.00	0.00	0.00	19.07	Ongoing
7	Palemvagu project	2005-06	Khammam	214.06	9.54	0.00	0.00	0.00	0.00	0.00	9.54	Ongoing
8	Peddavagu @ Jagannath-pur	2006-07	Nellore	244.66	106.03	0.00	0.00	0.00	0.00	2.29	108.32	Ongoing
9	SRSP St.II	2005-06	Warangal, Nalgonda, Khammam, Adilabad	949.87	139.47	17.01	13.24	0.00	9.05	0.00	178.77	Ongoing
10	Rajiv Bheema L.I. Scheme	2007-08	Mahaboobnagar	1942.66	1165.67	54.48	0.00	0.00	0.00	10.27	1230.42	Ongoing
11	Indiramma Flood Flow Canal	2005-06	Karimnagar, Warangal, Nalgonda	5037.13	382.40	0.00	0.00	0.00	0.00	0.00	382.40	Ongoing
	Total			21683.15	3388.34	545.43	13.24	1.99	214.05	162.82	4325.87	

Sl. No.	Project Name	Year of inclusion	District Benefitted	LEC (in Cr. Rs.) (Works-AIBP)	CA STATUS (in Cr. Rs.)							Present Status
					Cumulative CA/CLA Released as on 03/2016	CA released during 2016-17	CA released during 2017-18	CA released during 2018-19	CA released during 2019-20	CA released during 2020-21 (Till Dec. 2020)	Cumu-lative CA/CLA Released under AIBP-PMKSY (Till Dec. 2020)	
1	2	3	6	8	15	17	18	19	20		21	27
UTTAR PRADESH												
1	Bansagar Canal	1997-98	Allahabad, Mirzapur	3242.52	867.58	64.64	63.36	15.51	0.00	0.00	1011.09	Completed
2	Arjun sahayak	2009-10	Mahoba, Hamirpur, Banda	2465.69	429.21	9.00	2.25	57.84	31.66	15.83	545.78	Ongoing
3	Madhya Ganga canal PH-II	2008-09	Moradbad, Jyotibafule Nagar, Bijnore	4284.46	191.95	0.00	0.00	18.81	17.80	17.80	246.36	Ongoing
4	Saryu Nahar(NP)	1996-97	Baharaich, Basti, Gorakhpur, Gonda, Shravasti, Balrampur, Siddharth nagar, Sant Kabir nagar	6165.75	1988.21	62.00	0.00	305.00	358.22	358.21	3071.64	Ongoing
Total				16158.42	3476.95	135.64	65.61	397.16	407.68	391.84	4874.87	
Grand Total				166015.68	37082.87	3307.89	3593.68	2849.08	1738.78	1082.72	50908.59	

Sl. No.	Project Name	Year of inclusion	District Benefitted	LEC (in Cr. Rs.) (Works-AIBP)	CA STATUS (in Cr. Rs.)							Present Status
					Cumulative CA/CLA Released as on 03/2016	CA released during 2016-17	CA released during 2017-18	CA released during 2018-19	CA released during 2019-20	CA released during 2020-21 (Till Dec. 2020)	Cumu-lative CA/CLA Released under AIBP-PMKSY (Till Dec. 2020)	
1	2	3	6	8	15	17	18	19	20		21	27

Sl. No.	Project Name	Year of inclusion	District Benefitted	LEC (in Cr. Rs.) (Works-AIBP)	CA STATUS (in Cr. Rs.)							Present Status
					Cumulative CA/CLA Released as on 03/2016	CA released during 2016-17	CA released during 2017-18	CA released during 2018-19	CA released during 2019-20	CA released during 2020-21 (Till Dec. 2020)	Cumu-lative CA/CLA Released under AIBP-PMKSY (Till Dec. 2020)	
1	2	3	6	8	15	17	18	19	20		21	27