### PROFORMA FOR MONITORING REPORT OF PROJECTS (IN BRIEF)

Part-I	Executive Summary			
Para.1	Project in brief			
Para.2	Organizational & Management Aspects			
Para.3	Physical Progress			
Para.4	Financial Progress			
Para.5	Issues in focus			
Part-II	Status Report			
1	Project components as being executed			
2	Change in scope, if any			
3	Organizational Set up for the project			
4	Contractual Arrangements			
5	Quality Assessment			
6	Land Acquisition, Rehabilitation & Resettlement			
7	Environmental and Forest Clearance			
8	Proposal under AIBP			
9	Estimated cost			
10	Techno-economic appraisal			
11	External Assistance			
12	Physical Programme & Progress of Different components of the project			
13	Project Potential			
14	Financial Programme and Progress			
15	Financial Management			
16	Monitoring of Project at State/Project level			
17	Points needing Attention			
18	Bottlenecks in implementation of Project components under AIBP			
19	Compliance report to CWC Observations contained in earlier Status			

## Report

their branches and distribution system.

4.

#### 20 General Comments / Observations **Part-III ANNEXURES** Salient features/Project details 1. 2. **Contractual Arrangements** 3 Statement of Distributory/Minor wise ultimate Potential and Potential creation Progress & Programme of R&R 4 Part-IV **PLATES** 1 Index map 2 Location Map 3 Bar & Dot charts indicating programme of various canals along with

Milestone progress chart for various project components.

#### Annexure-II

# Proforma for brief Monitoring report of -----Project for the month of-----

- 1 Last installment of grant released (amount and date of release)
- 2 Date of release of grant with state share by the state Govt.
- 3 Expenditure incurred so far and expenditure required to be incurred to become eligible for further release of grant.
- Expected month in which the project may become eligible for further release of grant
- 5 Potential target of 2006-07 and 2007-08
- 6 Potential created during 2006-07 till date (year wise)
- In Case of shortfall in potential creation, the reasons thereof and the month by which, the shortfall is likely to be made good.